
Status	  report	  from	  DGS	  group	  in	  domes3c	  
LCGT	  collabora3on	  mee3ng	

•  Schedule	  update	  due	  to	  1	  year	  delay	  
1.  Prototype	  test	  on	  CLIO	  
2.  Standalone	  system	  for	  subsystems	  
3.  Small	  network	  test	  with	  2	  or	  3	  PCs	  
4.  Large	  network	  test	  with	  ~20	  PCs	  
5.  Installa3on	  
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Recent	  work	  and	  future	  plan	  for	  
Digital	  system	

Standalone	  
–  PC:	  ready	  
–  Circuits:	  being	  prepared	  
–  will	  be	  delivered	  to	  DAS	  group	  at	  NAO	  (done)	  and	  SAS	  group	  at	  Kashiwa	  

	  
Small	  network	  test:	  almost	  done	  using	  3	  PCs	  for	  GE	  RFM,	  Dolphin	  RFM,	  DAQ,	  3ming	  

–  To	  change	  open-‐mx	  to	  myrinet	  for	  DAQ	  receiver:	  done	  
–  To	  replace	  1PPS	  sync	  to	  IRIG-‐B	  sync	  

	  
Step	  to	  large	  scale:	  in	  FY2012	  

–  many	  real-‐3me	  PCs	  and	  server	  PCs	  
–  redundancy	  for	  NDS,	  DAQ	  
–  3km	  test	  
–  Security	  	

	  
Installa3on	  

–  calm	  environment	  
–  	  independent	  room	  
–  	  fiber	  connected	  IO	  chassis	  
–  regula3on	  for	  cable	  
–  maintenance	  for	  replacing	  PCs	  
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Delivering	  standalone	  digital	  system	  to	  NAO	  
for	  online	  data	  analysis	
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RT	  PC	  +	  ADC	  

Client	  WS	  

•  	  Simple	  standalone	  system	  (RT	  PC	  +	  ADC,	  Client	  WS,	  
router)	  has	  been	  delivered	  to	  NAOJ	  on	  12/6/2011.	  
•  3days	  work	  for	  installa3on,	  lecture	  and	  training	  
•  	  Online	  analysis	  soaware	  will	  be	  developed	  by	  DAS	  
group.	

Diagnosis	  on	  
Mac	  through	  
wireless	  LAN	  



Mass	  produc3on	  of	  circuits	  for	  DGS	
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•  AA	  test	  box	  in	  the	  last	  week	  
•  AI	  test	  box	  in	  this	  week	  
•  Interface	  board	  is	  being	  
developed.	  

•  All	  circuits	  for	  VIS	  will	  be	  
ready	  soon.	


