
Procurement if necessary for Y arm (Moriwaki/Izumi)

Y arm/DRMI planning and assessment 
for readiness

Overall schedule for ALS in 2018 G1808463-v1 by K.Izumi

July August September

October November December

POP optical table design 
(Sugimoto et al)

Procurement (Moriwaki/Izumi)

Fiber 
installation 

13th

ALS/PSL 
installation
(Yokogawa/
Sugimoto)

6th

ALS/POP 
installation
(Yoko/Sugi)

20th

Circuit design and preparation (Izumi/Doi/Enomoto et al)

interferometer alignment (Enomoto/Izumi et al)

PLL 
characterization
(Yoko/Sugi et al)

Setting up digital and 
electronics rack (Yoko/Sugi et al)

X arm commissioning (all of us)

install better 
electronics

as necessary

electronics check-out
(Yoko/Sugi et al)

Y arm alignment

on-site activities
off-site activities

ALS/POS 
installation
(Sugi et al)

electronics 
installation/check-out


