

Current status of OMMT/OSTM

Naoko Ohishi Nov. 12th 2018


OSEM test:

- Started work in the tunnel from mid Oct.
- 4 undergraduate students of Toyama Univ. came to measure OSEM response.
Kaihotsu-san, Mori-san, Ito-san and Kuromiya-san
- With help from Arai-san they have evaluated 17 OSEMs
- Results:

http://klog.icrr.u-tokyo.ac.jp/osl/uploads/6828_20181102130917_characteristic_sofosem.pdf

Assembled mechanical parts

- From 5th Nov., Horio-san(B4) and Tsuda-san(M1) came.
- They assembled mechanical parts and set tungsten wires.
-



Some problems:

- There were some errors in mechanical parts.
- Still there are two problems;
 - Wire clamp of 100um (remanufacture)
 - Pico-motor holder (pitch)
- I hope these parts will be delivered this week.
- So we have reordered some procedure;
 - This week we will do glueing and electric check.
 - TF measurement postponed to next week.
 - Installation is scheduled in the last week of Nov.